
POLREP #201". • .1 . '
FAIRMONT COKE WORKS ; , , ; ,
FAIRMONT, MARION COUNTY, WV 26554 :
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
CERCLA REMOVAL ACTION - '
,1. SITUATION (SUNDAY, 11/06/94, 1730 HOURS)

A. PERSONNEL ON SCENE: EPA-1, TAT-1, ERCS-10.
B. WEATHER ON SCENE! MOSTLY CLOUDY, TEMPS IN 50'S.
C. PROJECT COSTS:

AGENCY , COSTS AS OF 11/03/94 CEILING
ERCS $2,861,448 $3,741,200
TAT 259,205 300,000
EPA DIRECT 85,616 ' 106,200
EPA INDIRECT 148,497 177,000

TOTAL $3,354,766 $4,324,400

UNOBLIGATED ' $1,673,194

; SITE CEILING : ' ..- ; - $5,997,594
. . ' . - • • . • • • ; ' . , BE-BBtKsaKaata ' .

• _..D. OSC POWELL ON-SITE TO DIRECT REMOVAL ACTIVITIES.

II. ACTIONS TAKEN , ; . - ,
A. ERCS DID NOT DISCHARGE WATER FROM AST ZZT31 DUE TO

OVERNIGHT AND EARLY MORNING RAIN. 1,065,600 GALLONS
• HAVE BEEN DISCHARGED TO DATE.

B. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA AND
CONSOLIDATE THE BREEZE MATERIAL INTO THE SLUDGE

'. ' • ' . IMPOUNDMENT AREA.
C. ERCS CONTINUED NORTH LANDFILL CONSOLIDATION.
D. ERCS CONTINUED SITE GRADING OPERATIONS IN NUMEROUS

AREAS OF THE SITE, /
III. FUTURE PLANS , ,

_ A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF
REMAINING BULK GROUPS TOOM SITE.

B. ERCS TO^CONTINUE SITE GRADING FOR CONTROL OF STORM
WATER ' • ' '

C. ERCS TO CONTINUE DUST CONTROL MEASURES AS NEEDED.
D. ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL-INTQ THE UPPER SLUDGE'IMPOUNDMENT.
E. DE-WATERING'OF BREEZE WASHOUT AREA TO CONTINUE.
F. ERCS TO CONTINUE DISCHARGING WATER FROM AST ZZT31, ;

WEATHER PERMITTING.
G. RPM WHITTINGTON AND SAM WOOD TO REVIEW AND COMMENT ON

DRAFT HRS PACKAGE. t

o
EDWARD M. POWELL, OSC
U.S. EPA - REGION III
WHEELING, WEST VIRGINIA

ARI00359


